

	Month 1			
	Oct 1-5 Sprint1	Oct 8-12 Sprint2	Oct 15-19 Sprint3	Oct 22-26 Sprint4
MIRACOSTA				
Discovery + Content Strategy + IA				
User Experience Wireframes + IT Structure				
Visual Design Prototypes + Client Approvals				
Development + QA				
Final Handoff + Documentation/Training + Launch				
GROSSMONT				
Discovery + Content Strategy + IA				
Visual Design Prototypes + Client Approvals				
Development + QA				
Final Handoff + Documentation/Training + Launch				
CUYAMACA				
Discovery + Content Strategy + IA				
Visual Design Prototypes + Client Approvals				
Development + QA				
Final Handoff + Documentation/Training + Launch				
IMPERIAL VALLEY				
Discovery + Content Strategy + IA				
Visual Design Prototypes + Client Approvals				
Development + QA				
Final Handoff + Documentation/Training + Launch				
PALOMAR				
Discovery + Content Strategy + IA				
Visual Design Prototypes + Client Approvals				
Development + QA				
Final Handoff + Documentation/Training + Launch				

COLLEGE #6 and #7

Discovery + Content Strategy + IA

Visual Design Prototypes + Client Approvals


Development + QA

Final Handoff + Documentation/Training + Launch


FINAL

Project Wrapup + Team Handoff


Month 4				Month 5			
Dec 24-28 Sprint13	Dec 31-Jan 4 Sprint14	Jan 7-11 Sprint15	Jan 14-18 Sprint16	Jan 21-25 Sprint17	Jan 28-Feb 1 Sprint18	Feb 4-8 Sprint19	Feb 11-15 Sprint20



Month 6				Month 7			
Feb 18-22 Sprint21	Feb 25-Mar 1 Sprint22	Mar 4-8 Sprint23	Mar 11-15 Sprint24	Mar 18-22 Sprint25	Mar 25-29 Sprint26	Apr 1-5 Sprint27	Apr 8-12 Sprint28



Month 8				Month 9			
Apr 15-19	Apr 22-26	Apr 29-May 3	May 6-10	May 13-17	May 20-24	May 27-31	Jun 3-7
Sprint29	Sprint30	Sprint31	Sprint32	Sprint33	Sprint34	Sprint35	Sprint36



Month 10				Month 11			
Jun 10-14 Sprint37	Jun 17-21 Sprint38	Jun 24-28 Sprint39	Jul 1-5 Sprint40	Jul 8-12 Sprint41	Jul 15-19 Sprint42	Jul 22-26 Sprint43	Jul 29 - Aug 2 Sprint44

