

San Diego Imperial Regional Projects Developmental Timeline

Marketing (Civilian)							
	July	August	September	October	November	December	January 15th
Project/Deliverable							
Commons Web Portal Development							
Commons Launch & Demo							
Research/Insights							
Marketing Plan: Discovery Phase							
Marketing Plan: Planning & Development							
Plan Submitted for Approval							

Career Pathways and Work Based Learning (Jobs for the Future)						
	July	August	September	October	November	December
Project/Deliverable						
Preliminary Lit. Review/Landscape Design						
Research						
Preliminary Analysis						
Report Development						
Plan Submitted for Approval						

Employment Readiness & Job Placement (WestEd)						
	July	August	September	October	November	December
Project/Deliverable						
Research on Best Practices and Systems						
Internal Diagnostic Review						
External Diagnostic Review						
National Site Visits						
Plans/Specifications Development						
Plan Submitted for Approval						