

Summary of Technology-Related Activities

Last updated: September 13, 2019

Project	Current Activities and Status	Next Steps	Timeline
Career Pathways Mapping Tool Discovery and Recommendations	<ul style="list-style-type: none"> Completed documentation Prepared recommendations report Shared results with Career Pathways Workgroup 		Done
Prospective Students (CRM)	<ul style="list-style-type: none"> No current activity 	<ul style="list-style-type: none"> Provide guidance to colleges as needed 	Ad hoc
Student Onboarding Review	<ul style="list-style-type: none"> Shared requirements rubric with Pathway Navigation workgroup for feedback Finalize rubric and prepare for dissemination 	<ul style="list-style-type: none"> Share rubric at October 4 CoP meeting Provide guidance to colleges as needed (ad hoc) 	Complete by end September
Student Engagement and Success Research	<ul style="list-style-type: none"> Conduct research 	<ul style="list-style-type: none"> Document how colleges are currently using tools in this category Document recommended technology needs assessment process and options for colleges Develop report 	Complete by October
Career Exploration Research	<ul style="list-style-type: none"> Finalize requirements rubric 	<ul style="list-style-type: none"> Provide summary of product evaluations, including dossiers Produce report on recommended next steps, including how this relates to other projects (e.g., Career Pathways Mapping Tool) 	Complete by September

Project	Current Activities and Status	Next Steps	Timeline
Career Engagement Research and Pilot	<ul style="list-style-type: none"> • Finalize requirements rubric including scoring guidelines • Continue Jobspeaker implementation pilot • Conduct additional research on career engagement tools • Finalize process maps • Begin draft regional implementation plan • Begin draft report of findings 	<ul style="list-style-type: none"> • Complete Jobspeaker implementation pilot • Develop regional implementation plan • Produce report of findings and final tool recommendation 	End November
CRM Research	<ul style="list-style-type: none"> • Completed tool evaluation and product dossiers • Finalize process map • Develop report and recommendations 	<ul style="list-style-type: none"> • Develop implementation plan 	September