

**CTE Funding - CTEIG and K12 SWP
Previous and **PROPOSED** (2015 - 2025)**

Round	2019-20						2020-21						2021-22						2022-23						2023-24						2024-25																																									
	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun																								
CTEIG																																																																								
3	CTEIG FY 2017-18 (2:1 Match)						Effective: 7/1/17-12/31/21						Final Report: 1/31/22						End: 12/31/21																																																					
4	CTEIG FY 2018-19 (2:1 Match)						Effective: 7/1/18-12/31/20						Final Report: 1/31/21																																																											
5	CTEIG FY 2019-20 (2:1 Match)						Effective: 7/1/19-12/31/21						Final Report: 1/31/22						Funds must be spent or legally obligated by 12/31/21 No extensions will be allowed																																																					
6							CTEIG FY 2020-21 (2:1 Match)						Effective: 7/1/20-6/30/21						Final Report: 1/31/23						Final expenditure date 12/31/2022																																															
	Application Due 9/17/2020; match must be from 2020-21 or 2021-22 FY (2:1)																																																																							
7							NEW: CTEIG FY 2021-22 (2:1 Match)						Effective: 7/1/21-12/31/23						Final Report: 1/31/24																																																					
	Application Due 6/2/2021																																																																							
8							PROPOSED: CTEIG FY 2022-23 (2:1 Match)						Final Report: 1/31/25																																																											
K12 SWP																																																																								
1	K12 SWP FY 2018-19 - Round 1						Effective: 7/1/18-12/31/21						Interim measures survey due 9/30/2020																																																											
	Quarterly Reports 20/21 due: Q2-3/1/21, Q3- 4/30/21, Q4- 7/30/21																																																																							
	Quarterly Reports 21/22 due: Q1-10/31/21, Q2 - 1/31/22, Final Report - 2/28/22																																																																							
2	K12 SWP FY 2019-20 - Round 2						Effective: 7/1/19-12/31/22						Allocations announced 3/3/2020																																																											
	Quarterly Reports 20/21 due: Q2-3/1/21, Q3- 4/30/21, Q4- 7/30/21																																																																							
	Quarterly Reports 21/22 due: Q1-10/31/21, Q2 - 1/31/22, Q3- 4/30/22, Q4 - 7/30/22																																																																							
	Quarterly Reports 22/23 due: Q1-10/31/22, Q2 - 1/31/23, Final Report - 2/28/23																																																																							
3							K12 SWP FY 2020-21 - Round 3						Effective: 1/1/21-6/30/23						Final Report: 8/31/2023																																																					
	Quarterly Reports 20/21 due: Q3- 4/30/21, Q4 - 7/30/21																																																																							
	Quarterly Reports 21/22 due: Q1-10/31/21, Q2 - 1/31/22, Q3- 4/30/22, Q4 - 7/30/22																																																																							
	Quarterly Reports 22/23 due: Q1-10/31/22, Q2 - 1/31/23, Q3 - 4/28/23, Q4 - 7/28/23, Final Report 8/31/23																																																																							
4							PROPOSED: K12 SWP FY 2021-22 - Round 4						Effective:																																																											
5							PROPOSED: K12 SWP FY 2022-23																																																																	

CTEIG = Career Technical Education Incentive Grant
RFA = Request For Application
SWP = Strong Workforce Program

CTEIG FY 2015-16 - Final Report 1/31/20 (Ended 12/31/19)
CTEIG FY 2016-17 - Final Report 1/31/21 (Ended 12/31/20)

Rev 4/5/2021

CTEIG & K12 SWP funding is subject to change and is dependent upon continued funding in the Governor's budget and legislative changes

